Contract: 62590 Authorization: 50

County: Cook

Section: (1919&1919.15A)K

Route: FAI 94/90

District: 1

Project: ACIM-094-3(356)059

Description: 1.89 MILES OF ROADWAY RECONSTRUCTION, BRIDGE
RECONSTRUCTION, RETAINING WALL CONSTRUCTION AND TRAFFIC SIGNAL
MODERNIZATION ON FAI ROUTE 94/90 FROM 67TH STREET TO 71ST STREET (C-
D SYSTEM), AND THE STRUCTURE CARRYING 67TH STREET OVER 1-94/90, AND
IMPROVEMENTS ON STATE STREET FROM 67TH STREET TO 69TH STREET ALL
LOCATED IN CHICAGO.

Contractor: Walsh Construction Co.

Awarded Contract Value: $18,308,265.01

Authorization Amount: $50,600.55

Description and Reason for Change: Design Change — Initiated by Design

Reason for Determination: This change is germane to the contract because the
change in design is necessary to fulfill the original intent of the contract.





